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Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS

Pay Period End Date:

10.28.2015

Contract Location:
LINK 28E HWY 92 JCT HWY 275

Contractor:
OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA
14012 GILES RD

OMAHA NE 68138-3603

Phone:
(402)895-6666

Escrow Agent:

Surety Co:
XL SPECIALTY INSURANCE COMPANY

Counties
DOUGLAS
Project Fed State Highway Begin
Number Project Number Number Ref
Post
M2TLOE  AFE-B005 L28E 0.00
000

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref
Post

0.53 BITUMINOUS

FINL

04.17.2014
04.24.2014
05.06.2014

09.22.2015
09.22.2015
10.05.2015

Current Contract Amt
$227,013.51

Original Contract Amt
$103,672.69

% Dollar Comp
105%
% Time Comp
53%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Total for Adjustments

Total to Date

Prev to Date

This Estimate

Payment
Project Manager
Weander, Marty 01.06.2016
Construction Engineer
Watkins, Dave 01.22.2016
Controller
Wurster, Susan 02.16.2016

$237,467.89 $237,467.89 $.00
$.00 $.00 $.00
$237,467.89 $237,467.89 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$237,467.89 $237,467.89 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$237,467.89 $237,467.89 $.00
District Engineer
Lech, Marvin (Marv) 01.13.2016
Materials Engineer
Hall, David 01.28.2016
Controller
Waurster, Susan 02.16.2016
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Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS

Est Number: 0004 Pay Period End Date:  10.28.2015 Est Number: 0004 Pay Period End Date:  10.28.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0030.90 15,704.00 1.000 15,704.00
0001 0001 0001.08 0.50 175.000 87.50 MOBILIZATION LS 1.000 15,704.00
BARRICADE, TYPE II BDAY 175.000 87.50 1.000 15,704.00
157.000 78.50 0.000 0.00
0.000 0.00 0010 0010 8022.20 2.20 435.000 957.00
0002 0002 0001.10 10.60 24.000 254.40 HYDRATED LIME/WARM MIX ASPHALT EACH 435.000 957.00
BARRICADE, TYPE Il BDAY 24.000 254.40 1,455.060 3,201.13
33.000 349.80 0.000 0.00
0.000 0.00 o011 0011 9005.71 68.60 410.000 28,126.00
0003 0003 0001.75 4.25 70.000 29750 ASPHALTIC CONCRETE, TYPE SLX TON 1,455.060 99,817.12
TEMPORARY SIGN DAY EACH 70.000 297.50 1,455.060 99,817.12
65.000 276.25 0.000 0.00
0.000 0.00 0012 0012 9010.49 117.00 25.000 2,925.00
0004 0004 0001.90 3.20 192.000 614.40 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 25.000 2,925.00
SIGN DAY EACH 192.000 61440 X 0.000 0.00
134.000 428.80 0.000 0.00
0.000 0.00 0013 0013 9021.13 670.00 18.270 12,240.90
0005 0005 0002.55 2230 56.000 1,248.80 PERFORMANCE GRADED BINDER (64-34) TON 54.663 36,624.21
OVERLAY BROKEN LINES STA 56.000 1,248.80 54.663 36,624.21
24.000 535.20 0.000 0.00
0.000 0.00 0014 0014 9053.00 2.90 1,120.000 3,248.00
0006 0006 0002.60 22.30 112.000 2,497.60 TACK COAT GAL 1,120.000 3,248.00
OVERLAY SOLID LINES STA 112.000 2,497.60 2,100.000 6,090.00
662.490 14,773.53 0.000 0.00
0.000 0.00 0015 0015 9053.20 4.60 500.000 2,300.00
0007 0007 0003.10 401.00 10.000 4,010.00 FOG SEAL GAL 500.000 2,300.00
FLAGGING DAY 10.000 4,010.00 725.000 3,335.00
20.000 8,020.00 0.000 0.00
0.000 0.00 0016 0016 9110.01 50.00 50.000 2,500.00
0008 0008 0003.20 542.00 5.000 2,710.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 5.000 2,710.00 0.000 0.00
5.000 2,710.00 0.000 0.00
0.000 0.00 0017 0017 9110.02 50.00 50.000 2,500.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
OPERATED 0.000 0.00
0.000 0.00
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Contract ID: M2TLOE  Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS |

Est Number: 0004 Pay Period End Date:  10.28.2015
. 1. Contracted 2. Current
Prpsl  Proj ;
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0018 0018 9110.03 50.00 50.000 2,500.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0019 0019 9110.07 50.00 50.000 2,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0020 0020 9179.23 463.00 27.984 12,956.59
COLD MILLING, CLASS 3 STA 93.950 43,498.85
93.950 43,498.85
0.000 0.00
0021 0021 9300.38 1.00 740.000 740.00
RAP INCENTIVE PAYMENT EACH 740.000 740.00
2,546.360 2,546.36
0.000 0.00
0022 0022 9300.50 2,755.00 1.000 2,755.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,755.00
1.000 2,755.00
0.000 0.00
4001 4001 0096.07 -3,275.86 0.000 0.00
DEDUCTION EACH 1.000 -3,275.86
VMA Disencentive 1.000 -3,275.86
0.000 0.00
GROUP 9 BITUMINOUS Contracted 103,672.69
Current 227,013.52
In place 237,467.89
This Estimate 0.00
Totals for contract Contracted 103,672.69
Current 227,013.52
In place 237,467.89

This Estimate

0.00



